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Monthly progress report to FHWA, February 2015

OVERVIEW

The Washington State Department of Transportation (WSDOT)
provides monthly progress reports to the Federal Highway
Administration (FHWA) on both project and program-level
Disadvantaged Business Enterprise (DBE) program participation,
pursuant to the Conciliation Agreement between FHWA and
WSDOT executed on March 20, 2014. This monthly report includes
progress updates for both the Alaskan Way Viaduct (AWV)
Bored Tunnel project and WSDOT'’s statewide DBE program.
The participation and other data included in this report represent
information verified through December 31, 2014; other activities
noted reflect work performed through mid-February.

PROGRESS AT A GLANCE

AWV PROJECT-SPECIFIC EFFORTS
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AGENCY PROGRESS

Federal Fiscal Year (FFY) 2015 began October 1, 2014. As

of February 19, 2015, WSDOT (Local Programs, Consultant
Services and HQ Construction) is attaining 14.09 percent in DBE
commitments (goals 13.80 percent and voluntary participation
0.29 percent) and 7.31 percent in payments to DBE firms.
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The above DBE payments reflect a Commercially Useful Function
review finding, which disqualified approximately $1,500,000 in
DBE Participation.
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AWV PROJECT-SPECIFIC PROGRESS, BASED ON DBE PROGRESS REPORT #45, DEC. 2014

SEATTLE TUNNEL PARTNERS (STP) EFFORTS TO ACHIEVE DBE CONTRACT GOAL

DBE Subcontracting Oversight Committee. Procurements under discussion during December 2014 continued to include a filter press
system, grease supply, and backfill of access shaft.

DBE Communications. In the DBE Progress Report #46 for December 2014, in addition to outreach events previously reported for
December, STP reported the following outreach events that they hosted or attended (See Exhibit A, Attachment #1):

o

January 2015: Article published in the Tabor 100 Newsletter.
- January 8 — Attended the National Association of Minority Contractors — Washington Chapter (NAMC) monthly meeting in Tacoma.
- January 14 — STP hosted a monthly outreach event at South Seattle Community College.

- January 14 - STP hosted an outreach event regarding trucking of backfill for temporary access shaft held at South Seattle
Community College.

- January 16 — Attended the Washington Construction Design and Entrepreneurs in Seattle.

- January 23 - Attended Washington State OMWBE “Get Certified” Reception in Fife.

- January 29 - Attended WSDOT Opportunity Forum in Seattle.

February 2015: Advertised in the Black History Edition of the Skanner.

- February 5 — Attended the NAMC meeting in Tacoma.

- February 11 — STP hosted a monthly outreach event at South Seattle Community College.

- February 11 —STP hosted a follow-up outreach event regarding trucking of backfill for temporary access shaft.

- February 28 — Attended the Tabor 100 General Membership meeting.

DBE Outreach. Outreach activities performed by the WSDOT HQ DBE Administrator for the AWV Replacement Program included the

following:

o] January 8 — Attended the NAMC monthly meeting.

o] January 14 - Solicited by phone, multiple small DBE trucking firms regarding STP’s outreach and engagement meeting and provided
personal invitations and reminders.

o] January 14 - Attended STP’s outreach and engagement event regarding the backfill of the access shaft.

o] January 27 — Attended the WSDOT Olympic Region Opportunity Forum in Lakewood.

o January 29 - Attended WSDOT Opportunity Forum in North Seattle. STP presented information and met with multiple DBE firms.

o  January 31 — Attended Tabor 100 Monthly Membership Meeting.

o February 11 — Attended STP’s Outreach and Engagement Meeting. This was a continuation of January small DBE trucking
opportunities.

o Met with three DBE firms regarding AWV DBE opportunities.

o Met one-on-one with a printing firm to discuss opportunities on the AWV project. Staff have connected the firm with STP’s AWV
public relations firm for possible work opportunities.

o Continued to work with a DBE Environmental firm on a purchase, installation and monitoring contracting opportunity. This includes

the purchase and installation of a filter press machine along with the daily monitoring. The DBE Environmental firm bid on the
contracting opportunity, was successful in winning the contract opportunity and has signed the contract.

CERTIFICATION OF MONETARY COMMITMENTS

AWV Project Staff followed the Monthly DBE Progress Report Verification Procedures in performing the verification of the $91.6 million in

STP claimed commitments and $51.4 million in claimed participation reported by STP in Progress Report #46. (See Exhibit A: Memorandum,
Validation STP Monthly DBE Progress Report #46).

0o

Work site Monitoring. During December 2014, the following activities occurred:

Four on-site reviews were performed on the project.
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o] A review of payroll reports showed the total hours reported on verified Certified Payrolls were 4,379. This was 69 hours more than
the 4,310 hours reported by the contractor. The breakdown, by skill craft, may be found in Exhibit B: DBE Certified Payrolls
Hours Verification, December 2014.

e Monetary commitments. AWV received STP Progress Report #46 on January 30, 2014. (See Exhibit A: Attachment #1, STP Monthly DBE
Progress Report # 46). STP’s report claims the following:

o Contract DBE Goal $91,176,000.00
o Contract DBE Participation Requirement $96,000,000.00
o Current DBE Commitments $91,594,781.14
o} Current Total Amount Paid to DBEs $75,343,071.00
o Current DBE Participation $51,379,899.82

UTILIZATION, PROMPT PAYMENT AND RETAINAGE

e STP Progress Report #46 reported no new firms were added to the 93 DBE subcontractors working on the project, though the number of
subcontracts increased from 152 reported on Report #45 to 154 reported on Report #46. Comparing Report #46 to Report #45 results in the
following changes:

o 31 Commitment changes totaling $1,522,443 increase. (Exhibit A: Attachment #2)

o] 37 Invoiced to Date changes totaling $1,882,653 increase. (Exhibit A: Attachment #3)

o 29 Payments to Date changes totaling $1,395,740 increase. (Exhibit A: Attachment #4)

o 23 DBE Amount (as amended) changes totaling $802,540 increase. (Exhibit A: Attachment #5)

¢ The status of contracts and associated retainage may be found in Exhibit C: List of DBE Subcontracts.

IMPROVING OVERSIGHT, EXPANDING OPPORTUNITIES

e Per FHWA's request, WSDOT conducted an analysis of the race/ethnicity and gender of the DBE firm owners working on the AWV project.
As no new DBE firms are working on the project, the previously reported information has not changed.

MONITORING AND INVESTIGATION OF COMPLAINTS REGARDING DBE PARTICIPATION

¢ Prompt Payment Issue Update. As reported last month, a fourth tier contractor filed a complaint regarding prompt payment issues. The
DBE was claiming that payments have been outside of the 45 day payment terms. As of February 12, the DBE subcontractor has been paid
for their December invoice and is presently within a reasonable payment window as per the contract. The AWV DBE Program Administrator
will continue to monitor.

e Support Services. STP identified and the AWV DBE Program Administrator met with a small DBE trucking firm and provided support
services referral and follow-up. Washington State Procurement Technical Assistance Center will assist the DBE with issues related to
certified payroll, invoicing, and bidding strategies. The AWV DBE Program Administrator will continue to monitor.

WSDOT DBE PROGRAM-LEVEL PROGRESS

INTERNAL TRAINING AND EVALUATION

e Statewide Contractor and Staff DBE Program Training. On February 3, WSDOT began Statewide External Civil Rights Program
Training, consisting of seven locations for contractors and consultants and eight locations for WSDOT and local agency staff. As previously
reported, these training will continue through late March. More information on these trainings will be reported in March.

¢ DBE Advisory Group. On February 20, WSDOT hosted a DBE Advisory Group Meeting. The purpose of this meeting was to finalize DBE
community input on the DBE Program Roles and Responsibilities. The group also discussed DBE Program Goals for 2015 and the mission
of the Advisory Group going forward.
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DBE BUSINESS DEVELOPMENT

e Opportunity Forums. WSDOT recently held statewide DBE Opportunity Forums. These events gave participants information on upcoming
projects and provided individuals the opportunity to network with WSDOT project staff and prime contractors. Out of the 44 individuals who
provided survey responses: 40 noted the information presented was valuable and 31 noted they gained meaningful business connections.
183 individuals, not including WSDOT staff, attended the various events as follows:

Date Location Attendees
January 27 Lakewood 44
January 28 Vancouver 25
January 29 Shoreline 49
February 3 Bellingham 23
February 4 Union Gap 16
February 5 Spokane 26

e DBE Program Outreach. Information regarding the Colman Dock project and Statewide Contractor and Staff DBE Program Training was
shared individuals at the following organizations meetings:

o The interim DBE Liaison Officer attended the NAMC monthly meeting on February 5.
o] The interim Director of OEO attended the Tabor 100 monthly meeting on January 31.

DBE MONITORING PROCESS AND PROCEDURES

e Contract Language. WSDOT submitted a revised DBE Program General Special Provision (GSP) to FHWA Washington Division on
January 21. WSDOT met with FHWA Washington Division on February 12 to review the DBE GSP. It is WSDOT'’s intent to have the DBE
GSP approved and in contracts advertised after March 15. The Design-Build contract language will be updated as soon as WSDOT has an
updated DBE GSP to utilize as a foundation for enhancing DBE program implementation on Design-Build contracts.

EXHIBITS:

Exhibit A: Memorandum, Validation STP Monthly DBE Progress Report #46
Attachment #1, STP DBE Progress Report No. 46, December 2014
Attachment #2, DBE Commitment Validation
Attachment #3, DBE Invoice to Date Validation
Attachment #4, DBE Total Payments Validation
Attachment #5, DBE Amount (as amended) Validation

Exhibit B: DBE Certified Payrolls Hours Verification, December 2014

Exhibit C: List of DBE Subcontracts

Americans with Disabilities Act (ADA) Information: This material can be made avalable in an alternate format by emailing the Title VI Statement to Public: Itis the Washington State Department of Transportation's (WSDOT) policy to assure that no person
WSDOT Diversity/ADA Affairs team at wsdotada@wsdot.wa.gov or by calling toll free, 855-362-4ADA(4232). Persons who are deaf or shall, on the grounds of race, color, national origin or sex, as provided by Title VI of the Civil Rights Act of 1964, be excluded from
hard of hearing may make a request by calling the Washington State Relay at 711. participation in, be denied the benefits of, or be otherwise discriminated against under any of its federally funded programs and activities.

Any person who believes his/her Title VI protection has been violated, may file a complaint with WSDOT's Office of Equal Opportunity
(OEO). For additional information regarding Title VI complaint procedures and/or information regarding our non-discrimination obligations,
please contact OEQ's Title VI Coordinator, Jonté Robinson at (360) 705-7082.
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STP DBE PROGRESS REPORT No. 46

Seattle Tunnel Partners WSDOT Contract No. 007999
999 Third Avenue, Suite 2424 Federal Aid No. BR-NH-STP-STPF-0099(111)
Seattle, WA 98104 SR 99 Tunnel Project

Phone: 206-971-8701 Fax: 206-971-8702

Seattle Tunnel Partners
SR 99 Tunnel Project

Monthly DBE Progress Report No. 46
Progress Report Period: December 1, 2014 — December 31, 2014
Submission Date: Friday, January 30, 2015

DBE participation progress

Change Order 91 — Contractual Requirement: $96,000,000
DBE Goal: $91,176,000

Current DBE commitments: $91,594,781.14

Percent of DBE commitments: 8.037%

DBE participation: $51,379,899.82

Percent of DBE participation : 4.508%

Please see attached STP Form DBEQ9 for further details.
Current DBE Efforts

Opportunities

STP is submitting our quarterly DBE action plan with this month’s report. The plan provides
anticipated upcoming contracting opportunities where STP will work to maximize DBE participation.
Remaining contracting opportunities are broken down by scope, estimated dollar value, and time
frame the work is anticipated to be available.

STP December REPs/RFQs
STP made the following changes for recent RFPs and/or bid evaluations during December to provide
greater opportunities for DBE firms:

Backfill of the Access Shaft (Trucking): As listed in the November report, STP identified ways
in which STP can include more DBE trucking firms as 1* tiers. STP proposed ideas to
WSDOT and worked collaboratively on revised procurement methods for the Backfill of the
Access Shaft. During the month of December, STP worked on how this new method would be
presented to the community in a way that would engage DBE trucking firms. This method is
an investment in the DBE community and a pilot for equity for small trucking firms in
Washington State. STP also continued to work with WSDOT DBE Program Administrator
who originally recommended maximizing opportunities for smaller trucking firms that may not
be able to compete successfully against larger trucker firms and participate on the project.


stroscw
Text Box
                 ATTACHMENT #1
STP DBE PROGRESS REPORT No. 46
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December DBE Contract Negotiations
STP negotiated change orders and purchase orders with DBE firms already on contract based on
changes in information and/or work previously awarded.

DBE firm Garner Construction, had not included the prevailing wage filing fee, OSHA training, or
equipment insurance in their cost evaluation. While these costs were requirements included in the
firm’s original contract, STP issued a change order for the value of these items to their contract for
Crane with Operator for the Access Shaft Excavation.

STP QOutreach

STP conducts outreach in order to reach DBEs and provide information about the project, future
contracting opportunities, contact information, and how to access work. STP also conducts outreach
to encourage DBE firms to bid work on the project. STP is also working with WSDOT to provide
information to the broader women and minority community.

December Outreach

December 3, 2014, STP DBE Outreach and Engagement Meeting

The second DBE outreach and engagement meeting took place on December 3, 2014 at South Seattle
Community College Georgetown Campus. STP provided updates to DBE firms about upcoming
opportunities, provided an educational session about design-build projects, and engaged community
members in discussing STP’s efforts and progress towards the DBE goal. STP provided information
about the next meeting and STP’s scope specific meeting for trucking.

December 3, 2014, UW Business & Student Achievement Banquet
STP attended the December 3, 2014 UW Business & Student Achievement Banquet in Seattle, WA.
STP was available to talk with DBE firms interested in working with STP and answer questions about

how DBE contractors can obtain work on the project. STP hopes our involvement will encourage
DBE firms to bid on upcoming work.

December 4, 2014, National Association of Minority Contractors of Washington

STP attended the December 4, 2014 National Association of Minority Contractors of Washington
(NAMC WA) meeting in Tacoma, WA. STP attended this event in order to answer questions about
how DBE contractors can obtain work on the project and follow up with requests for DBE project
updates. STP notified attendees about STP opportunities, DBE outreach and engagement meeting, and
Backfill Access Shaft (trucking) meeting. STP hopes our attendance will encourage DBE contractors
to participate in upcoming opportunities.

December 18, 2014, Northwest Mountain Minority Supplier Development Council Economic Summit
STP attended the December 18, 2014 Northwest Mountain Minority Supplier Development Council
Economic Summit in SeaTac, WA. STP was available to talk one-on-one with DBE firms interested
in working with STP and answer questions about how DBE contractors can obtain work on the project.
STP hopes our involvement will encourage DBE firms to bid on upcoming work.

Seattle Tunnel Partners | DBE Progress Report

As referenced in Design-Build Contract Appendices | Appendix 6
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January Outreach

January 8, 2015, National Association of Minority Contractors of Washington (NAMC WA)
STP attended the NAMC WA meeting in order to answer questions about how DBE contractors can

obtain work on the project and follow up with requests for DBE project updates. STP used this as an
opportunity to share future bid scopes and information about the next DBE outreach and engagement
meeting. At NAMC, STP had the opportunity to touch base with four DBE firms on contract with
STP and a DBE firm interested in getting work on the project.

STP talked with the new chair for products and services, Mr. Hughes, about how firms can be
successful in obtaining work and identifying NAMC members that provide products and services that
STP procures. STP discussed Mr. Hughes attending STP’s January DBE Meetings and taking
information back to members about STP’s bid process, contract requirements for service firms that
perform labor, and other applicable information (Mr. Hughes attended this event the following week).
He will also be talking with members and STP to assist with matching firms up with identified scopes
as a win-win for STP and the members; obtaining DBE bidders for current and future work, resulting
in more award successes for their members.

January 14, 2015, STP DBE Outreach and Engagement Meeting
STP DBE outreach and engagement meeting took place January 14™ at South Seattle Community

College Georgetown Campus. STP provided information about how DBE participation is claimed,
provided project updates, and went over future bid opportunities.

January 14, 2015, STP Backfill Access Shaft (Trucking) Meeting

STP had a procurement specific meeting on the Backfill of the Access Shaft (trucking) directly
following the DBE outreach and engagement meeting. This event went over STP’s proposed methods
for bidding the trucking work and also explained STP’s desire to engage the DBE trucking community
and obtain feedback for how to make the procurement a success.

There were several DBE trucking firm in attendance. Firms were engaged and asked questions and
provided a range of feedback. One of the key items was questions on the PLA, which STP responded
by offering to provide more information at a follow on meeting on February 14, 2015. Firms
expressed how breaking up the work on an on-call rotation basis made it less appealing to mid-sized
and larger DBE firms. STP discussed this with the STP subcontract oversight committee and the
committee expressed the continued desire to work with smaller trucking firms for this opportunity.
The committee also committed their support in helping encourage smaller trucking companies to
participate so this method would be successful (i.e. a sufficient number of bidders/trucks to perform
the work).

January 16, 2015, Washington Construction Design & Entrepreneurs (CDE)
This meeting is oriented towards upcoming projects and opportunities for small businesses. The

Seattle Tunnel Partners | DBE Progress Report

As referenced in Design-Build Contract Appendices | Appendix 6
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January meeting was held at the City of Seattle, 700 5™ Avenue, Seattle, WA. STP’s attendance at this
event served as an opportunity to touch base with DBE firms and local small and WMBE businesses
that might be able to become DBE certified. STP notified attendees about the February 1 1" outreach
and engagement meeting and also provided project opportunity handouts.

January 23, 2015, OMWBE Get Certified Reception

This event to celebrate Certification and the beauty of Diversity in Washington State took place at the
Emerald Queen Casino in Fife, WA. STP joined OMWBE in their celebration and connected with
DBE firms and firms interested in becoming DBE certified. STP had flyers available for our February
11" outreach and engagement meeting.

January 29, 2015, WSDOT Opportunity Forum, Seattle
WSDOT put on a series of events throughout the state on doing business with WSDOT. STP
participated in the January 29" event by presenting on remaining contracting opportunities. The

opportunities were broken down by scope, estimated dollar value, and time frame the work is
anticipated to bid. STP provided information about our upcoming meetings where firms can talk with
STP staff and obtain updates on future work opportunities. STP also discussed our methods for
identifying DBE firms for the areas of work and importance of DBE certification in the applicable area
of work.

Article in the Tabor 100 newsletter
STP provided an update on DBE efforts and participation along with our outreach and engagement
meetings. This was featured in the January Tabor 100 newsletter.

January 31, 2015, Tabor 100 General Membership Meeting

STP plans to attend the Tabor 100 General Membership meeting in order to answer questions about
how DBE firms can obtain work on the project and follow up with requests for DBE project updates.
STP will also use this as an opportunity to share future STP opportunities handout and information
about the next DBE outreach and engagement meeting. STP hopes our attendance will encourage
DBE contractors to participate in upcoming opportunities.

Planned February Outreach

Ad in the Black History Month Edition of The Skanner

STP purchased an ad in The Skanner for their Black History Month Edition. STP purchased the ad as
an opportunity to share successes on the project; hoping this will encourage DBE (and MBE firms that
might be able to become DBE certified) to contact STP to learn about future opportunities. STP
further hopes that providing updates about what STP is doing, will encourage firms to respond to

future bid invitations.

February 5, 2015, National Association of Minority Contractors of Washington (NAMC WA)
STP is scheduled to present at the NAMC WA meeting. STP intends to present on remaining

contracting opportunities and provide information about our upcoming meetings.

Seattle Tunnel Partners | DBE Progress Report _
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February 11, 2015, STP DBE Outreach and Engagement Meeting
STP DBE outreach and engagement meeting is scheduled for February 11" at South Seattle
Community College Georgetown Campus.

February 11, 2015, STP Backfill Access Shaft (Trucking) Meeting 11

STP will have a follow on meeting for the Backfill of the Access Shaft (trucking) directly following
the DBE outreach and engagement meeting. This event will answer questions brought up at the last
meeting and focus on questions tied to the PLA.

February 28, 2015, Tabor 100 General Membership Meeting

STP plans to attend the Tabor 100 General Membership meeting in order to answer questions about
how DBE firms can obtain work on the project and follow up with requests for DBE project updates.
STP will also use this as an opportunity to share future STP opportunities handout and information
about the next DBE outreach and engagement meeting. STP hopes our attendance will encourage

DBE contractors to participate in upcoming opportunities.
Planned March Outreach

March 5, 2015, Alliance Northwest

STP has purchased a booth and sponsorship for the Alliance Northwest conference and tradeshow.
This event historically draws attendance of several hundred people, which include many small,
minority, and women owned businesses. STP will use this as an opportunity to answer questions

about how DBE firms can obtain work on the project. STP will also use this as an opportunity to share
future STP opportunities handout and information about the next DBE outreach and engagement
meeting. STP hopes our attendance will encourage DBE firms to participate in upcoming
opportunities.

March 10, 2015, Regional Contracting Forum

STP plans to attend the Regional Contracting Forum. This event historically draws attendance of
several hundred people, which include many small, minority, and women owned businesses. STP will
use this as an opportunity to answer questions about how DBE firms can obtain work on the project.
STP will also use this as an opportunity to share future STP opportunities handout and information
about the next DBE outreach and engagement meeting. STP hopes our attendance will encourage
DBE firms to participate in upcoming opportunities.

March 28, 2015, Tabor 100 General Membership Meeting
STP plans to attend the Tabor 100 General Membership meeting in order to answer questions about
how DBE firms can obtain work on the project and follow up with requests for DBE project updates.

STP will also use this as an opportunity to share future STP opportunities handout and information
about the next DBE outreach and engagement meeting. STP hopes our attendance will encourage
DBE firms to participate in upcoming opportunities.

Seattle Tunnel Partners | DBE Progress Report

As referenced in Design-Build Contract Appendices | Appendix 6
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Exhibit B: SR 99 Tunnel Design Build Contract- DBE Certified Payroll Hours Verification, December 2014

DHD Trucking STP 2 0|Street Sweeper 183 0| 183.00 183.00| Dec-14

Garner Construction STP 7 1|Operator 1069 200.5| 1269.50 1265.50| Dec-14(4 hrs overreported
JP Francis Shinn 2/DM/JHK 3 1|Plumber 502 128 630.00 630.00| Dec-14

Marine Vacuum Service NCM Contracting 1 0|Operator 4 0 4.00 4.00| Dec-14

Neppel Electric STP 6 O|Electrician 483 48| 483.00 663.00| Dec-14

OMA NCM Contracting 2 0|Truck Driver 33 0 33.00 0| Dec-14|Need 12/29-12/31/14 hrs.
OMA - Job 1133 South Portal STP 9 0|Truck Driver 256.25 0| 256.25 256.25| Dec-14

Savage Logistics STP 1 0|Truck Driver 141.75 0] 141.75 141.75| Dec-14

Sundancer Electric STP 6 1|Electrician 1006.5 182| 1188.50 1186.50| Dec-14|2 hrs overreported
United Professional Caulking STP 1 0|Carpenter 18 6 24.00 0.00| Dec-14|No carpenter hours
United Professional Caulking STP 1 1|Laborer 48.5 48.5 97.00 49.00| Dec-14|Affidavit 12/03/2014.
Total 39 0 3745 565| 4310.00 4379.00




| SR99 [Bored Tunnel Alternative DB

EXHIBIT C: List of DBE Subcontracts

STP Fed Employer I.D. #27-3509698

SUB TYPE:
S=Subcontractor
M=Manufacturer-
NOT Public Works

Unique

V=Service/

Professional

Service/Engineerin

Contractor / Subcontractor

9
R=Supplier/Dealer/
Materialmen

Estimated Contract
Start Date

Retainage Released
Date:
*None - Firm had no

Date of Work Completion:
*When actual physcial work
was completed.

Date of Last Submission "
retainage held

*N/I - No information
available

Hiring Contractor

S 0: 1 Alliance Geomatics 5/14/20: N/A - Firm is still active Active N/A - Firm is still active Malcolm
\ 02288380 |3D Infusion 4/23/20: 6/11/2012 6/8/2012 1/14/2013 HNTB
Vv 012024 AAR Testing Laboratories Inc. 12/1/2012 2/1/2013 3/1/2013 one TP
\ 012024 AAR Testing Laboratories Inc. 4/1/201. 10/31/2012 11/1/2012 lone FD Thomas
012024 AAR Testing Laboratories Inc. 10/25/2011 2/28/2013 2/28/2013 one Otto Rosneau & Assoc.
0: 7 Advanced Underground Utilities 10/15/2014 N/A - Firm is still active Active N/A - Firm is still active STP.
01443349 |Adept Mechanical 9/1/201. 1/30/2013 NA None ST Fabrication
0 Amaya Electric (CCIS-see Marles Corp) 8/2/201. 0/8/2013 2/3/2014 3/14/2014 STP Accounting received final release 2/3/14
0: BC Traffic 5/15/2014 N/A - Firm is still active Active N/A - Firm is still active Malcolm
01554695 |Bear Wood Windows Pending N/A N/A STP. Work won't start until 2015
\ 01314208 [Berona Engineers Inc 4/5/2012 11/28/2012 11/16/2012 1/14/2013 HNTB
s 602978139 |BEST CCLS Inc 1/10/2012 12/31/2012 10/9/2013 10/16/2013 STP Final payment docs recv'd I’e‘gvss: fglgfgm" Final EEO documents
S 0: 139 |BEST CCLS Inc 3/26/2012 /A - Firm is still active Active N/A - Firm is still active Malcolm
R 0. 936 _|Birch Equipment Rental and Sales 2/1/2013 A 'm is still active Active N/A - Firm is still active STP.
\ 0 071 |Bolima Draftin esign Inc 8/18/20: A 'm is still active Active 1/14/2013 HNTB
S 0. C & E Transport 10/1/20. /A - Firm is still active Active N/A - Firm is still active OMA
S 0: C & E Transport 4/25/20 /A - Firm is still active Active N/A - Firm is still active TP
\ 0. C2PM, Inc. 9/1/2011 N/l N/ None TP No Retention Held
R 0 4 Cascade Concrete Products FD Thomas
\ 02365 Casseday Consulting Inc. 7/29/2011 12/30/2011 12/30/2011 1/14/2013 HNTB
\ 016634 Catherine Bassetti 3/5/2012 /A - Firm is still active Active one TP
\ 02542891 |Chudgar Engineering Company 9/20/2011 A 'm is still active Active 1/14/2013 HNTB
Vv 02384747 |Civil Tech Engineering Inc 7/31/2012 /A - Firm is still active Active one TP
\ 02384747 |Civil Tech Engineering Inc /1/201. /14/2013 8/14/2013 one FCCC
\ 02399218 |Convergent Pacific LLC 10/28/2011 )/27/2013 9/24/2013 1/14/2013 HNTB
01518940 |D K A Architecture 8/5/201. 9/6/2012 9/6/2012 1/14/2013 HNTB
0295 DBE Electric, Inc. 2/27/2012 N/A - Firm is still active Active N/A - Firm is still active TP
029535, DBE Electric, Inc. 11/28/2011 4/25/2012 9/12/2012 10/12/2012 FCCC
026779 DHD Trucking LLC 2/1/2012 N/A - Firm is still active Active None TP
0225860. 5/13/2014 5/15/2014 TP Retainage has not been released
\ 02739282 [Earth Mechanics, Inc. 5/1/201. 4/6/2012 4/2/2012 1/14/2013 HNTB
S 01441115 ity Weatherproofers 11/18/2012 1/3/2013 NA None ST Fabrication
Vv 02576083 |EMT LLC (environmental training) 1/3/201. /A - Firm is still active Active /A - Firm is still active STP.
\ 02067564 |EPC Consultants Inc /3/201. A 'm is still active Active /A - Firm is still active P
R 01781913 ly Co 5/10/2011 /A - Firm is still active Active /A - Firm is still active P
01266522 |Exeltech Consulting, Inc /4/201. A 'm is still active Active /A - Firm is still active P
78021472 |Fryer-Knowles Inc 11/22/2013 A 'm is still active Active /A - Firm is still active P Flooring in operation buildings. Work start 9/2014
01404405 [Garner Construction Inc /8/2014 A - Firm is still active Active A - Firm is still active P
01363240 |Gibson Door & Millwork 10/15/2012 /25/2013 NA None ST Fabrication
03081735 |Global Concrete Cutting Inc /19/20: /18/2012 11/7/2013 see notes Leajak pending resolution of litigation
03081735 |Global Concrete Cutting Inc /30/20 N/A - Firm is still active Active N/A - Firm is still active STP
\ 02504657 |Global Geophysics 5/21/20: N/A - Firm is still active Active N/A - Firm is still active STP
v 602504657 |Global Geophysics 5/1/2011 6/21/2011 NA None Hart Crowser Inc T i et e et | Caerin s o (e ST St
provider and do not provide certified payrolls
S 02748267 |Grady Excavating Inc. 11/29/2011 /30/2013 7/8/2013 7/12/2013 FCCC
S 02748267 |Grady Excavating Inc. 3/1/2012 /18/2013 9/24/2013 /30/2013 P
Vv 02560706 |Greylock Consulting LLC 10/1/2011 A - F s still active Active N/A - Firm is still active P
R 02556355 |Highway Specialities 8/26/2011 A s still active Active N/A - Firm is still active P
Vv 02461020 |Integrated Design Engineering 1/6/2012 /A - Firm is still active Active 1/14/2013 HNTB
S 01322160 |J. Harper Contractors Inc. 11/7/2011 /30/2012 6/1/2012 /26/2012 TP
v 01587500 |J. Keiser & Associates 4/30/2014 N/A - Firm is still active Active N/A - Firm is still active TP
S 0: 301 |JMR Trucking Inc 10/1/2012 N/A - Firm is still active Active /A - Firm is still active OMA
S 0. 250 |JP Francis & Assoc 7/17/2013 4/9/2014 Active /A - Firm is still active STP
S 0: 250 |JP Francis & Assoc - 1488 3/4/2013 'm is still active Active A - Firm is still active Shinn Mechanical
S 0. 250 [JP Francis & Assoc - 1533 9/5/2013 'm s still active Active /A - Firm is still active Shinn Mechanical
= 0. 250 |JP Francis & Assoc (plumbing) 'm is still active NA None BASF 9/30/14 - pending firm's response
\Y 01426427 |KBA 12/5/2012 m is still active Active None STP
S 602460885 |Kiawa Trucking 6/29/2012 7/4/2012 9/26/2013 see notes Leajak pending resolution of litigation
S 601573914 |Leajak Concrete Construction Inc 7/1/2012 9/22/2012 10/10/2013 see notes Lorache CAD/IT Services pending resolution of litigation
S 601573914 |Leajak Concrete Construction Inc 6/23/2012 10/29/2012 STP *Pending sub docs
S 602568958 |Lorache CAD-IT Services LLC 6/18/2012 STP. *Pending sub docs
S 602210303 |[Magnum Crane LLC 12/17/2012 N/A - Firm is still active Active N/A - Firm is still active STP
S 602671980 |Mak's Trucking LLC 11/14/2012 N/A - Firm is still active Active N/A - Firm is still active OMA
S 600412278 |Marine Vacuum Service Inc (Mar-Vac) 7/20/2012 N/A - Firm is still active Active N/A - Firm is still active STP
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Fed Employer I.D. #27-3509698

Contractor / Subcontractor

Estimated Contract
Start Date

Date of Work Completion:
*When actual physcial work

was completed.

Date of Last Submission

Retainage Released
Date:

*None - Firm had no
retainage held
*N/I - No information
available

Hiring Contractor

s 600412278 [Marine Vacuum Service Inc (Mar-vac) - 10/24/2012 NIA - Firm is still active ! NIA - Firm is still active sTP
Tank Removal Active
00412278 |Marine Vacuum Service Inc (Mar-Vac) 4/10/2012 /A - Firm is still active Active /A - Firm is still active Malcolm
00412278 |Marine Vacuum Service Inc (Mar-Vac) 1/7/2014 A 'm s still active Active A - Firm is still active NCM Group
01649423 |Marshbank Const. 8/1/2012 /A - Firm is still active Active /A - Firm is still active TP
\4 02037833 |Mindseekers 2/27/2013 A 'm s still active Active None TP
R 578062075 _[Mobile Electric Distributors Inc. - 0185 4/1/20: /A - Firm is still active 4/1/2012 None Fisk
R 578062075 |Mobile Electric Distributors Inc. - 0444 4/1/20; A 'm s still active Active N/A - Firm is still active Fisk
R 578062075 [Mobile Electric Distributors Inc. - 0572 6/1/20: A - Firm is still active Active N/A - Firm is still active Fisk
R 578062075 |Mobile Electric Distributors Inc. - 0632 4/1/20; A 'm s still active 4/1/20: one Fisk
R 578062075 _|Mobile Electric Distributors Inc. - 0673 5/1/20; /A - Firm is still active 5/1/20, one Fisk
R 578062075 |Mobile Electric Distributors Inc. - 0680 5/1/20: A 'm s still active 5/1/20: one Fisk
R 578062075 _|Mobile Electric utors Inc. - 0720 6/1/20; /A - Firm is still active 6/1/20, one Fisk
R 578062075 |Mobile Electric Distributors Inc. - 118390 9/15/2014 A - Firm is still active Active N/A - Firm is still active Fisk
R 578062075 _|Mobile Electric Distributors Inc. - 29250 10/1/2013 /A - Firm is still active 10/1/2013 None Fisk
" et i " . Last payment received on 12/11/13 - this PO was a double payment/issue
R 578062075 |Mobile Electric Distributors Inc. - 31840 11/1/2013 N/A - Firm is still active 12/11/2013 None Fisk .
and was reimbursed under PO 444 Inv. #184
R 578062075 [Mobile Electric Distributors Inc. - 32814 6/14/2014 A s still active Active N/A - Firm is still active Fisk
R 578062075 |Mobile Electric Distributors Inc. - 45436 1/1/2014 A s still active 1/1/2014 None Fisk
R 78062075 |Mobile Electric Distributors Inc. - 7747 8/6/2013 A s still active 12/24/2013 None Fisk
R 78062075 |Mobile Electric Distributors Inc. ECA
R 78062075 _|Mobile Electric Distributors Inc. 11/25/2014 A s still active Active Firm is still active STP
S 0. 7 leppel Electric 9/1/2014 A s still active Active rm is still active STP.
S 0212017 leppel Electric 3/15/2014 A s still active Active irm is still active Sice
V 0314035! olan Morrison Consulting 9/19/2011 N/I N/I lone STP. No Retention Held
= 0188186 ovito Construction Inc 4/1/2012 10/16/2013 12/23/2013 one Hart Crowser Inc
\ 01643525 |NVL Labs 11/10/2011 N/A - Firm is still active Active one AMEC Firm was decertified 4/25/14
8/2014 - KPG will likely close out OMA’s contract in the next month or two
as it doesn't look like they will need them for any more installations. This
S] 601872128 |OMA Construction 7/29/2013 11/15/2013 9/1/2014 9/10/2014 KPG Inc will be confirmed with Phil Smith. 50% of retainage will be released when
KPG receives retainage from Soldata at end of tunneling and the other 50%
as per the prime agreement.
01872128 |OMA Construction - Drainage (#1130) 10/1/2012 A s still active Active None Desert Plumbing & Heating Co Inc
01872128 |OMA Construction - Rubble 2/1/2014 A s still active Active N/A - Firm is still active NCM Groul
01872128 |OMA Construction - Trucking_North Portal 10/1/2012 A s still active Active None STP.
S 601872128 [OMA Construction - Trucking_South Portal 10/1/2012 N/A - Firm is still active Active None STP
01872128 |OMA Construction - Utility Deposition 2/1/201. A s still active Active None STP.
02316638 |Oatridge Security Group 10/10/2011 A s still active Active Firm is still active STP
01872128 |OMA Construction 3/1/201 A s still active Active rm is still active NW Asphalt
Y 02896811 |O'Neill Environmental Services LLC 2/13/2012 A s still active Active Firm is still active STP
\ 01378055 |On-Site Environmental Inc 12/14/2011 /A - Firm is still active Active /A - Firm is still active Greylock
\ 02446858 |Osborn Consulting Incorporated 5/1/201. 11/1/2012 11/1/2012 1/14/2013 HNTB
\ 0: 58 |Osborn Pacific Group 3/5/201. 8/6/2012 8/6/2012 1/14/2013 HNTB
\ 02884742 _|Osiris Enterprises LLC 1/12/2012 N/A - Firm is still active Active N/A - Firm is still active TP
\% 602326408 |Pacific Geo Engineering (PGE) Professional Services Industry (PSI)
02326408 |Pacific Geo Engineering (PGE) 1/4/2013 N/A - Firm is still active Active N/A - Firm is still active Mayes Testing
02492304 |Ponglia Trucking Inc 11/15/2012 N/A - Firm is still active Active N/A - Firm is still active OMA
03140884 [Pro USA LLC 7/23/2012 0/5/2012 10/18/2012 None Grady
03140884 [Pro USA LLC 11/23/2013 N/A - Firm is still active Active N/A - Firm is still active HOS
03140884 [Pro USA LLC 5/19/2014 /30/2014 7/1/2014 one Marshbank
03140884 |Pro USA LLC 1/14/2014 /11/2014 3/11/2014 5/23/2014 NW Asphalt
\4 004289 PRR Inc. 2/22/2011 N/A - Firm is still active Active one STP.
S 026437 Puget Sound Utilities 7/1/2013 /18/2013 2/3/2014 one OMA Decertified 4/1/14
R 00410718 |Quality Discount Supplies & Services 10/19/2011 N/A - Firm is still active Active N/A - Firm is still active STP
S 00481702 |Rebar International 4/10/2012 2/21/2013 4/16/2013 3/15/2013 FCCC
S 00481702 |Rebar International 8/22/2013 0/5/2013 10/13/2013 None Harris Rebar
\ 02843104 |Rose Super Clean & Park Management 4/6/2012 A - Firm is still active Active N/A - Firm is still active Osiris
Vv 02628354 |SAEZ Consulting 5/1/2011 /A - Firm is still active Active 1/14/13 & 3/12/14 HNTB.
\ 02628354 AEZ Consulting 4/30/20: A s still active Active A - Firm is still active KPG Inc
AEZ Consulting /31/20: A s still active Active /A - Firm is still active TP
avage Logistics LLC /17/20: A s still active Active A - Firm is still active TI
Savage Logistics LLC 2/15/20! A s still active Active None TP
Savage Logistics LLC - PO #1279 11/20/2013 A s still active Active N/A - Firm is still active | Lining Precast LLC (FPS Encon)
L |Savage Logistics LLC - PO #1335 12/5/2013 A s still active 1/31/2014 N/A - Firm s still active | Lining Precast LLC (FPS Encon)
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S 02682121 |Savage Logistics LLC - PO #778 6/25/2013 A 'm is still acti 9/7/2013 rm is still active | Lining Precast LLC (FPS Encon)
S 02682121 |Savage Logistics LLC - PO #797 7/23/2013 A 'm s still acti Active rm s still active | Lining Precast LLC (FPS Encon)
S 02682121 |Savage Logistics LLC - PO #804 013 A 'm is still acti 7/27/2013 Firm is still active | Lining Precast LLC (FPS Encon)
Vv 0237870 cheduling and Information Services Inc 4/8/2013 /A - Firm is still active Active /A - Firm is still active JH Kelley
\ 024508 chemata Workshop /8/2014 A - Firm is still active Active Active HNTB Firm is active again per HNTB email 10/11/14
02450813 |Schemata Workshop 4/16/2012 7/9/2013 11/29/2012 1/14/2013 HNTB
017355 ea-Tac Sweeping Service 11/29/2011 N/A - Firm is still active 1/24/2012 None TP
0265 SB Trucking & Construction /6/201. N/A - Firm is still active Active N/A - Firm is still active MA
0: 44 Fabrication - Crane Maint. /5/201. 2/28/2014 2/28/2014 9/5/2014 TP
R/ 0: 44 Fabrication - Purchase Orders P
0: 44 Fabrication - Reefer Racks 5/30/2012 2/28/2014 2/28/2014 9/5/2014 P $10K held until documents are reviewed and corrected
03064398 |Steelkorr 4/1/2014 N/A - Firm is still active Active N/A - Firm is still active P
454778504 undancer Electric 5/13/2014 7/15/2014 NA None Marshbank
454778504 |Sundancer Electric 2/6/2013 N/A - Firm is still active Active None STP
454778504 undancer Electric 1/9/2014 N/A - Firm is still active Active N/A - Firm is still active Sice
02785735 _|Sunset Welding 7/5/20; /27/2012 1/15/2013 see notes Leajak pending resolution of litigation
02671547 |Tan Trucking 11/28/2012 N/A - Firm is still active Active N/A - Firm is still active OMA
R 01734719 |The Bag Lady Inc 11/11/2011 N/A - Firm is still active Active N/A - Firm is still active STP
03056508 |Transcon Company LLC 1/9/201. 12/31/2012 1/4/2013 3/15/2013 FCCC
03056507 |Transcon Company LLC 12/1/2011 A 'm is still active 2/11/2013 None Fisk
03056508 |Transcon Company LLC 5/9/2014 A 'm is still active Active N/A - Firm is still active Malcolm
03056507 |Transcon Company LLC 12/9/2013 A 'm is still active Active None STP
02081190 | Trinity Development Corp (TLC) 10/15/2012 /A - Firm is still active Active N/A - Firm is still active OMA
Vv 01767647 |TripleNet Technologies Inc 1/9/2012 N/I N/ None STP No Retention Held
s 601443883 Iiﬂ]';"(fj’nﬁ)'&f)ess"’”a' Caulking & Restoration 11/312014 N/A - Firm is still active Active N/A - Firm is still active sTP
\ 02621504 |Wakerobin LLC 9/26/2011 N/A - Firm is still active Active 1/14/2013 HNTB
S 01398735 |Washington State Trucking 8/12/2014 N/A - Firm is still active Active N/A - Firm is still active STP.
M 02240125 |Wayron LLC #116168 Desert Plumbing & Heating Co Inc
M 02240125 |Wayron LLC #12-09-1000-009 2/13/2013 /A - Firm is still active Active /A - Firm is still active | Desert Plumbing & Heating Co Inc
M 02240125 |Wayron LLC 1/9/20; /A - Firm is still active Active /A - Firm is still active TP
\ 00279746 |West Coast Printing 4/5/20: A 'm is still active Active /A - Firm is still active TP Firm closed business 10/2014
Vv 01609012 |Yonemitsu Geological Services 718120 /12/2011 8/25/2011 1/14/2013 HNTB
\ 016090 Yonemitsu Geological Services 12/5/2014 N/A - Firm is still active Active N/A - Firm is still active TP
Vv 0160! Yonemitsu Geological Services 7/20/2012 N/A - Firm is still active Active N/A - Firm is still active Holocene Drilling
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